S\ EG=G ROCKY FLATS

INTEROFFICE CORRESPONDENCE

DATE October 1 1990

TO T C Greengard Manager Remediation Programs T1308B
FROM'RT%T Ogg Manager RP Permitting and Compliance T130B x7079
SuBJECT PLAN FOR PREVENTION OF CONTAMINANT DISPERSION

The Plan for Prevention of Contaminant Dispersion (PPCD) an Interagency Agreement
(IAG) deliverable was due to EPA and CDH on September 19 1990 It was delivered
September 24 1990 This letter details the chronology of events associated with missing
the PPCD milestone submittal date

During the course of the day on September 18 1990 a number of attempts were made to
contact Mr Rich Schassburger of DOE RFO to brief him on the status of the draft final
PPCD and related milestone schedule Mr Schassburger was not reached nor did he

respond to the messages

The morning of September 19 1990 the PPCD and EG&G transmittal letter were
delivered to DOE (Attn Rich Schassburger) In addition the PPCD and draft transmittal
letter were provided to Mr Tom Olsen of DOE for review prior to delivery of the signed
transmittal and PPCD Tom Olsen indicated that EG&G had not provided DOE with the
requested 10 day review time (see EG&G response attachment 1) for the draft final thus
the PPCD would not be transmitted to EPA and COH on September 19 1990 EG&G had
stated that a 10-day review period was not possible due to schedulng constraints within
the IAG schedule (attachment 2) During the course of the day (September 19 1990) a
number of attempts were made to meet the milestone date specifically with Rich
Schassburger and Tom Olsen

The afternoon of September 21 1990 (3.30 p m ) DOE provided EG&G with a signed
transmittal letter for the PPCD During this period the EG&G Project Manager (RT Ogg)
was attending a presentation at a subcontractor's office in Lakewood Colorado The
secretary for Remediation Programs Division (RPD) informed R T Ogg that the
transmittal letter for the PPCD was signed and ready to be delivered to EPA and COH Due
to time constraints associated with driving from Lakewood to Rocky Flats and from Rocky
Flats to EPA and CDH delivery of the PPCD and transmittal letter by 5 00 pm was
questionable Based on this cnteria a telephone call was made to EPA and CDH at
approximately 4 00 pm September 21 1990 Mr Bill Frazer EPA indicated that
there would be no adversity associated with delivering the PPCD September 24 1990
The CDH was notified directly after talking with EPA and the same questions/issues were
addressed to Ms Naureen Matsura of CDH Ms Naureen Matsura also indicated that there
would be no adversity associated with delivering the PPCD on Monday September 24
1990 However Mr Evered requested the conversations with EPA and CDH be documented
This letter shall serve as official documentation detailing the process associated with
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missing the milestone for the PPCD

if you have any questions or comments regarding this matter please cohtact me at
extension 7079

Attachments (2)
As noted

cc

MB Amdt
J E Evered
J P Koffer




